
MINUTES 

TOWN OF DARIEN BOARD OF EDUCATION CENTRAL OFFICE/ 

MATHER CENTER BUILDING COMMITTEE 

 

Tuesday, September 11, 2012  

 

The regular meeting of the Town of Darien Board of Education Central Office/Mather Center 

Building Committee was held on September 11, 2012.  Present were Chairman Dave Campbell, Vice 

Chairman Robin Woods, John Hertz, Louis Gesauldi and Elizabeth Hagerty-Ross. Michael Lynch, 

Board of Education Facilities Director, was also present. 

 

Chairman Campbell called the meeting to order at 12:04 p.m. 

 

NEW BUSINESS 

a) Project Update on Board of Education Central Office Phase   

 Bids for the building phase of the BOE Central Office space will be opened next Monday, 

September 17, 2012 at 3:00 PM. The date was changed due to an addendum. Chairman 

Campbell anticipates approximately eight to ten bidders for the project. 

The group discussed the installation of gas lines to the 35 Leroy Ave. site. The Board of 

Finance has approved the funds and the contracts for the project have been completed. The 

group is hopeful that Yankee Gas will begin the installation of gas lines this September or 

October. 

Dec-Tam Corporation has been contracted to handle the abatement at 35 Leroy Ave. which is 

scheduled to begin after the State’s ten day notification requirement. 

 

b) Project Update on Mather Center Phase 

There were no updates at this time. 

 

c) Other Items of Relevance to the Committee  

The apparent low bidder for the DPW Garage Modifications is A. Pappajohn Company.  

Ms. Hagerty-Ross moved, seconded by Ms. Woods, to approve the minutes of July 24, 2012.  

The motion passed 4-0 vote with Mr. Hertz abstaining. 

 

ADJOURNMENT 

Mr. Gesauldi moved, seconded by Mr. Hertz, to adjourn and all voted in favor. The meeting was 

adjourned at 12:16 p.m. 

 

Respectfully submitted 

 

 

Linda O’Leary 

Executive Assistant 


